

<b>WHO</b>	<b>WHAT</b>	<b>DEADLINE</b>
<b>ISOBEL</b>	Check where Neil's evaluation matrix doc is	Friday 17/3
	Add in Neil's edits to draft. Return hard copy to Neil.	Sat 18/3
	Arrange date when we can look at boundary as a small group.	20/3
	Write para explaining why we are overshooting target of houses for Plan	27/3
<b>MIKE</b>	Add in wording in Plan to protect the playing field, war memorial green, war memorial plaque on wall of reading room and wells with surrounds.	
<b>SHIRLEY</b>	Organise FB page for Plan	10/4
	Organise pix for Plan	25/3
<b>NEIL</b>	Submit invoices for remainder of grant period	27/3?