

TYSOE PARISH

NEIGHBOURHOOD DEVELOPMENT PLANNING GROUP (NDPG)

DATE	EVENT	MINUTES/RECORD	SIGNIFICANT ACTIONS/DECISIONS
<p>Meetings held between 23.09.13 and 25.11.13 were informally held by concerned residents (Chaired by K Risk) ahead of major building proposal by Gladman Developments within the village. The Neighbourhood Plan grew within this group and morphed in its own right in 29.01.14 (Chaired by C. Butchart). It was formally launched on 29th March 2014 and held its first public meeting on June 30th 2014. Shaded entries indicate public events other than meetings.</p>			
23.09.13	Residents meeting	Paper minutes in archive	Inaugral meeting
07.10.13	Parish Council	https://www.tysoe.org.uk/category/minutes/page/9/	NDP mooted. PC authorised funds for consultant
08.10.13	Residents meeting	Paper minutes in archive	Leaflets, emails prepared
15.10.13	Residents meeting	Paper minutes in archive	Progress update
22.10.13	Residents meeting	Paper minutes in archive	Street Champions set up; MP contacted
04.11.13	Parish Council	https://www.tysoe.org.uk/category/minutes/page/9/	PC agrees to NDP.
08.11.13	Residents meeting	Paper minutes in archive	Progress update
25.11.13	Residents meeting	Paper minutes in archive	Progress update
02.12.13	Parish Council	https://www.tysoe.org.uk/category/minutes/page/9/	NDP application filed
29.01.14	NDPG meeting	Paper minutes in archive	Progress update
03.02.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/9/	NDPG to become sub-committee of PC
25.02.14	NDPG meeting	Paper minutes in archive	Formal launch arranged for March 29th

03.03.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/9/	Update on NDPG launch on March 29th
11.03.14	NDPG meeting	Paper minutes in archive	Progress update
29.03.14	NDPG Launch Village Hall		Display boards, leaflets, banners, website set up under parish website (www.tysoe.org.uk). Attendees included MP, Leader WCC, Chair SDC, Chair Tysoe PC; monthly submission to 'Tysoe Record'; 130 attendees
04.04.14	NDPG meeting	Paper minutes in archive	Ridge and furrow mapping group set up
07.04.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/9/	Progress update
15.04.14	NDPG meeting	Paper minutes in archive	List of consultees set up
30.04.14	NDPG meeting	Paper minutes in archive	Village Survey/Questionnaire initiated
12.05.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/9/	Terms of reference and updates on consultations
13.05.14	NDPG meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-13-May-2014.pdf	Terms of Reference drafted.
31.05.14	NDPG		Organised Mapping Day in village; 55 attendees
02.06.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/9/	Terms of Reference agreed; questionnaire drafted
30.06.14	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-30-June-2014.pdf	First public meeting; environmental and historical fieldwork set up
07.07.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/8/	Update on draft on questionnaire; circulated
07.14	NDPG		Questionnaire circulated (950 copies)
07.14	NDPG		Presentations to (<i>inter alia</i>) Compton Estates, Tysoe Social Club, Hall Committee and Tysoe Utility Trust; Visit/discussions at Kineton MOD re land use at north of Parish; other local organisations, businesses and societies
21.07.14	NDPG		Public consultations in Village Hall; 19 attendees
28.07.14	NDPG meeting	Paper minutes in archive	Questionnaire update
09.08.14	NDPG		Public consultations in Village Hall; 19 attendees
16.08.14	NDPG		Stall at Tysoe Flower Show
18.08.14	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-18-August-2014.pdf	Questionnaire data with SDC for analysis (43% return)

01.09.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/8/	Progress update
29.09.14	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-29-September-2014.pdf	Update of ridge and furrow, biological records work; review of Street Champions
06.10.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/8/	Progress update
27.10.14	NDPG public meeting	Paper minutes in archive	Progress update
10.11.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/8/	Progress update
24.11.14	NDPG		Public presentation 'Next Steps'; 17 attendees
29.11.14	NDPG		Public presentation 'Next Steps'; 36 attendees
01.12.14	Parish Council	https://www.tysoe.org.uk/category/minutes/page/8/	Draft Plan in preparation
05.12.14	NDPG		Draft Plan on website; 6 week consultation
15.12.14	NDPG meeting	Paper minutes in archive	Possible 'healthcheck' for Draft Plan mooted
05.01.15	NDPG		Public discussion of policies in Reading Room; 45 attendees
19.01.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/8/	Funding for 'healthcheck' for Plan approved (James Derourian)
26.01.15	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-26-January-2015.pdf	Plan to be ready for endorsement by PC; consultation 02/02 – 15/03
02.02.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/8/	Plan agreed to be submitted to SDC
14.02.15	NDPG		Open consultation in Village Hall including slide presentation on mapping
23.02.15	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-23-February-2015.pdf	Draft submitted to SDC inadvertently by both PC and NDPG
28.02.15	NDPG		Open consultation in Village Hall including slide presentation on mapping
02.03.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/8/	Plan rejected by SDC on procedural grounds (for use in Gladman exercise)
14.03.15	NDPG		Open consultation in Village Hall including slide presentation on mapping
30.03.15	NDPG public	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-	Local group consultations set up; consultation

	meeting	Notes-30-March-2015.pdf	period extended to May 11 th
13.04.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/7/	Increased period of consultation required; good report from 'healthcheck'
<p>In May 2015 a new Parish Council was elected. Disagreements over length and nature of consultation and the management of the Plan between some Councillors and the NDPG resulted in the entire NDPG including the Chair, C.Butchart, resigning in December 2015. A Volunteer Group was set up by the PC and was formalised as the new NDPG in August 2016 (Chair, S. Cherry) to continue the Plan after an effective break of six months. D. Roache took over chairmanship from 4th July 2017.</p>			
18.05.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/7/	PC insist on lengthy review of Draft Plan 2
01.06.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/7/	PC requires a further month to consider
29.06.15	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-29-June-2015.pdf	Street Champions to meet with their groups for feedback; Plan Version 3 to be prepared from all feedback; tension with new PC regarding increased consultation time
20.07.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/7/	Attended by Matthew Neale (SDC); open debate on issues raised in NDP; combined meeting with NDPG set for 27.07.15
27.07.15	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-27-July-2015.pdf	Progress update. Combined meeting with PC.
10.08.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/7/	No progress update
15.08.15	NDPG		Stand at Flower Show
17.08.15	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-17-August-2015.pdf	Progress update
07.09.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/7/	Progress awaits PC decision on Site Allocation model
28.09.15	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/NP-Meeting-Notes-28-September-2015.pdf	Held in Village Hall with public slide presentation
05.10.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/7/	Site Allocation model agreed; a Councillor suggests new Terms of Reference for the NDPG; new management structure, new Chair and new

			group membership.
10.15	NDPG		Newsletter distributed https://www.tysoe.org.uk/wp-content/uploads/October-2015-Newsletter.pdf
02.11.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/6/	General discussion on way forward
07.12.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/6/	NDPG resigns on mass; PC plan working group
14.12.15	Parish Council	No recorded minutes	
21.12.15	Parish Council	https://www.tysoe.org.uk/category/minutes/page/6/	PC agrees to continue with Plan
01.02.16	Parish Council	https://www.tysoe.org.uk/category/minutes/page/6/	Organisational update
02.16	NDPG		Newsletter distributed https://www.tysoe.org.uk/neighbourhood-plan/tysoe-neighbourhood-plan-newsletters/
07.03.16	Parish Council	https://www.tysoe.org.uk/category/minutes/page/6/	Organisational update
21.03.16	Parish Council	https://www.tysoe.org.uk/category/minutes/page/6/	Organisational update
04.04.16	Parish Council	https://www.tysoe.org.uk/category/minutes/page/6/	Organisational update
03.05.16	Volunteer group meeting	https://www.tysoe.org.uk/wp-content/uploads/Meeting-3rd-May-2016.pdf	Introductory discussion to audit existing state of Plan for submission to PC
10.05.16	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/Draft-PC-Minutes-10th-May-2016.pdf	New working group formally identified
26.05.16	Volunteer group meeting	https://www.tysoe.org.uk/wp-content/uploads/26th-May-2016-Steering-Group-meeting-notes.pdf	Progress update
31.05.16	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-31st-May-2016.pdf	Revised Terms of Reference established
06.06.16	Parish Council	No minutes available	
20.06.16	Volunteer group meeting	https://www.tysoe.org.uk/wp-content/uploads/Meeting-20th-June-2016.pdf	Progress update
04.07.16	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-4th-July-2016.pdf	Progress update; report submitted to PC https://www.tysoe.org.uk/wp-content/uploads/Voluntary-Groups-Report-Final-Version-1.pdf

19.07.16	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/Minutes-19th-July-2016.pdf	Presentation of audit to PC https://www.tysoe.org.uk/neighbourhood-plan/neighbourhood-plan-2016/
02.08.16	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-2nd-August-2016.pdf	Progress update; revised Terms of Reference agreed
09.08.16	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/Minutes-Steering-Group-aug-9th-2016.pdf	Progress update
20.08.16	NDPG		Stall at Flower Show
23.08.16	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-aug-23rd-2016.pdf	Progress update; Housing Needs Survey and Planning Consultant investigated
27.08.16	NDPG		Material circulated at annual cricket match
08.16	NDPG		Leaflet distributed to all households
05.09.16	NDPG meeting with Sarah Brooke-Taylor	https://docs.google.com/document/d/1HeY6ffE3Asr1AIn7qVaO4PPqMXgfY8t4aBaqIDD-QB54/edit?usp=sharing	Production of Housing Needs Survey
08.09.16	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-Sept-8th-2016.pdf	Progress update; meetings to be held with NDPs in other parishes
12.09.16	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-12-September-2016-4.pdf	Progress update; planning consultant (Neil Pearce) appointed
21.09.16	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/Minutes-of-NP-Steering-Group-Sept-21-2016.pdf	Progress update; call for sites to be reviewed; planning consultant in attendance for first time
03.10.16	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-3-October-2016-1.pdf	Progress update
07.10.16	Lower Tysoe residents meeting	No minutes available	Lower Tysoe issue; straw poll https://onedrive.live.com/?authkey=%21ALho-6FFW%2Dn2ELS4&cid=3483F06FD37D5DB-7&id=3483F06FD37D5DB7%213744&parId=3483F06FD37D5DB7%213738&o=OneUp
10.10.16	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-October-10th-2016-amended.pdf	Progress update
10.16	NDPG		School Project 'What I like about Tysoe'
07.11.16	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-7-	Progress update; Plan being redrafted with help of

		November-2016.pdf	Planning consultant.
09.11.16	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-9th-november-2016.pdf	Progress update; public consultation set up; flyers to all households
25.11.16	NDPG		Public consultation in Village Hall
26.11.16	NDPG		Public consultation in Village Hall; attendees 200 for both events
05.12.16	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-5-December-2016.pdf	Progress update.
06.12.16	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-6th-December-2016.pdf	Progress update
09.01.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-9-January-2017.pdf	Progress update
06.02.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/Draft-PC-Minutes-6-February-2017.pdf	Progress update; awaiting consultant's comments on draft
28.02.17	NDPG meeting	https://www.tysoe.org.uk/wp-content/uploads/Meeting-28th-February-2017.pdf	Progress update
06.03.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-6-March-2017-1.pdf	Progress update; unsuccessful meeting with Tysoe Utility Trust (Feoffee Farm)
15.03.17	NDPG meeting	https://www.tysoe.org.uk/wp-content/uploads/Meeting-with-Neil-Pearce-15th-March-2017.odt.pdf	Meeting with Neil Pearce; Site Allocations actions https://www.tysoe.org.uk/wp-content/uploads/action-list-from-meeting-with-Neil-P-15th-March-2017.pdf
27.03.17	NDPG meeting	https://www.tysoe.org.uk/wp-content/uploads/27th-March-2017-meeting-notes.pdf	Site allocations
03.04.17	Parish Council Assembly 2017	https://www.tysoe.org.uk/wp-content/uploads/Annual-Parish-Assembly-Minutes-3-April-2017.pdf	Review given by Chair of NDPG
10.04.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-10-April-2017.pdf	Review of pre-submission draft by Chair of NDPG; future timetable outlined by Planning Consultant
11.04.17	NDPG meeting	https://www.tysoe.org.uk/wp-content/uploads/11th-April-	Revised draft Plan circulated to Group for

		2017-meeting-and-action-list.pdf	comment and feedback form devised
08.05.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-8-May-2017.pdf	Ratification of pre-submission Draft deferred until certain matters clarified
30.05.17	NDPG meeting	https://www.tysoe.org.uk/wp-content/uploads/Meeting-30th-May-2017.pdf	Organisation for displays in Village Hall
05.17	NDPG		Draft Pre-Submission Plan available for consultation
05.17	NDPG		Volume 2 (Evidence) available showing timeline, site assessments, green spaces, call for sites, housing needs, consultation feedback, publicity and marketing to date
05.06.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-5-June-2017.pdf	Pre-submission draft now available for consultation
07.06.17	NDPG		Public consultation in Village Hall
29.06.17	NDPG		Public consultation in Methodist Church
03.07.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-3-July-2017-1.pdf	Progress update
04.07.17	NDPG meeting	https://www.tysoe.org.uk/wp-content/uploads/Meetings-4th-July-2017.pdf	Progress update and feedback from consultation days
17.07.17	NDPG meetitng	https://www.tysoe.org.uk/wp-content/uploads/NPG-Minutes-of-meeting-July-17th-2017.pdf	Progress update
07.08.17	Parish Council	No minutes available	
09.08.17	NDPG meeting	https://www.tysoe.org.uk/wp-content/uploads/Meeting-9th-August-2017.pdf	Progress update
21.08.17	Parish Council	No minutes available	
17.08.17	NDPG meeting	https://www.tysoe.org.uk/wp-content/uploads/Meeting-17th-August-2017.pdf	Progress update
22.08.17	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-public-meeting-22nd-Aug-2017.pdf	Progress update
09.17	NDPG		Redacted comments and comments from statutory bodies on Draft Plan made available
04.09.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-4-	Built up Area Boundaries endorsed by PC

		September-2017-edit.pdf	
20.09.17	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-Sept-20th-2017.pdf	Progress update
02.10.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-2nd-October-2017.pdf	Progress update
06.11.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-6th-November-2017-1.pdf	Progress update
28.11.17	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-November-28th-2017.pdf	Revised Terms of Reference mooted; new Site Assessments in preparation
04.12.17	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-4th-December-2017-V2.pdf	Progress update; revised Terms of Reference signed
19.12.17	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-December-19th.pdf	Progress update
08.01.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-8th-January-2018.pdf	Response to comments on Draft Plan produced
30.01.18	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-Jan-30th-2018.pdf	Green Space assessments completed
05.02.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-5th-February-2018-V2.pdf	Site Assessments completed
01.03.18	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-March-1st-2018.pdf	Progress update
05.03.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-5th-March-2018-1.pdf	Progress update
27.03.18	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-March-27th-2018.pdf	Progress update
09.04.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/PC-Minutes-9th-April-2018.pdf	Progress update
30.04.18	Parish Council Assembly 2018	https://www.tysoe.org.uk/wp-content/uploads/Draft-Annual-Parish-Assembly-Minutes-30-April-2018.pdf	Review given by Chair of NDPG
01/05.18	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/minutes-Steering-Group-May-1st-2018.pdf	Review of Reserve Sites and affordable homes

14.05.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/14-May-2018-Ordinary-Meeting-APPROVED.pdf	Progress update. WWC Highways to undertake survey of access to Reserve Sites
31.05.18	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/Steering-Group-May-31st-2018-1.pdf	Result of Highways Review of Reserve Sites; consultation timetable established
04.06.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/4-June-2018-Ordinary-APPROVED.pdf	Plan to be submitted to SDC for comments before circulation
11.06.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/11-June-2018-Extra-APPROVED.pdf	Plan endorsed, subject to amendments
26.06.18	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/Steering-Group-June-26th-2018.pdf	Publicity, distribution arrangements for draft Plan; flyer distributed: https://www.tysoe.org.uk/wp-content/uploads/Tysoe-draft-Neighbourhood-Plan-Summary-Introduction-2.pdf
02.07.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/2-July-2018-Ordinary-APPROVED.pdf	Draft ready for circulation within village; consultation period (July 9 th – Sept 16 th) and drop-in sessions identified
14.07.18	NDPG		Public drop-in session, Methodist church
07.08.18	NDPG		Public drop-in session, Methodist church
03.09.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/3-September-2018-Ordinary-V2-APPROVED.pdf	Progress update; public consultation process ongoing; revised NPPF noted
07.09.18	NDPG		Public drop-in session, Methodist church
27.09.18	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/Steering-Group-27th-September-2018-DRAFT.pdf	Review of responses from consultation; presentation by Estate Manager, Compton Estates
01.10.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/1-October-2018-Ordinary-APPROVED.pdf	Lower Tysoe issue commented on by representative from SDC;
08.10.18	SDC Cabinet		Plan passed by SDC
05.11.18	Parish Council	https://www.tysoe.org.uk/category/minutes/	Comments from public and from SDC noted by PC
29.11.18	NDPG public meeting	https://www.tysoe.org.uk/wp-content/uploads/Steering-Group-29th-November-18.pdf	Review of comments on Plan from SDC
12.18	NDPG		Production of responses to frequently asked questions
03.12.18	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/DRAFT-3-	Agreement to approach landowner regarding

		December-2018-V2.pdf	affordable housing
18.12.18	NDPG Public meeting	https://www.tysoe.org.uk/wp-content/uploads/Minutes-18th-December-2018-APPROVED.pdf	Update and preparation of Consultation Statement
29.01.19	NDPG Public meeting	https://www.tysoe.org.uk/wp-content/uploads/Minutes-29th-Jan-2019-DRAFT-1.pdf	Amended Submission Plan being checked; possible issue with Strategic Environmental Assessment; reconsideration of affordable homes; Consultation Statement draft
04.02.19	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/4-February-2019-DRAFT-V1.pdf	Update from NDPG meeting on 29.01.19; potential timetable for submission and referendum
28.02.19	NDPG Public meeting	https://www.tysoe.org.uk/wp-content/uploads/NPG-Draft-Minutes-28th-February-2019.pdf	Final update on submission; no Strategic Environment Assessment necessary (Lepus); more positive information given on affordable housing; timetable outlined; final submission documents presented to PC
04.03.19	Parish Council	https://www.tysoe.org.uk/wp-content/uploads/Tysoe-Parish-Council-Minutes-4-March-2019.pdf	PC voted in favour of submitting Plan to SDC; supportive statement made by Cllr Lock in appendix to minutes